
- POLREP *345
FAIRMONT COKE WORKS >

I j - . - FAIRMONT, MARION COUNTY, WV 26554
>~< CERCLA REMOVAL ACTION

ATTN: DENNIS CARNEY, CHARLIE KLEEMAN,
GREGG CRYSTALL, ERD/OERR

I. SITUATION (WEDNESDAY, 08/16/95, 1830 HOURS) :
A. PERSONNEL ON SCENE: EPA-1, ERCS-11, TAT-2
B. WEATHER ON SCENE: CLOUDY, HOT, AND HUMID WITH

TEMPS IN THE LQW 90'S.
C. AGENCY COSTS AS OF 08/16/95 CEILING

EPA (DIRECT) $ 142,751 $ 2QO/000
EPA (INDIRECT) 225,529 360,000
TAT 454,422 600,000

, ERCS • 4,229,173 8,005,114
•...• • - • • ' : 'OTHER •.' ' ' • • - ' ' • . / . ' . ' , - . • • • " • '

UNALLOCATED 4;038,080
$ 5,051,875 $13,203,194

D. OSCPOWELL ON-SITE TO,DIRECT REMOVAL OPERATIONS.

II. ACTIONS TAKEN
A. ERCS BEGIN T&D OF WASTEWATER, THREE TANKER TRUCKS

ON-SITE THIS DATE, 15,000 GALLONS OF WASTEWATER
> TRANSPORTED FROM SITE TO OHIO FOR TREATMENT.
V, / B. ERCS BEGIN PREP OF AREA AROUND OX POND #1 FOR
.̂ "T." SOLIDIFICATION OPS.

C. ERCS CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS COMPLETE PLACEMENT AND BACKFILLING OF 12"

CORRUGATED PLASTIC PIPE FROM RE-DEPOSITED SLUDGE
' . , AREA TO LEACHATE AREA OUTFALL ENTERING OXIDATION

POND #2.
E. ERCS CONTINUE REINFORCING THE BERM THAT SURROUNDS

DROP BOX #2.
F. OSC, TAT, AND KM DISCUSS OPTIONS/LOGISTICS FOR

STABILIZATION/TREATMENT OF SLUDGE AND WATER OF OX
POND #2. 1

G. ERCS BEGIN PREP OF OX POND #2 ACCESS FOR
STABILIZATION OPS.

H. ERCS ARRANGE LAB FOR ANALYTICAL OF WATER SAMPLES
FROM OX POND #2, TO INCLUDE LANDFILL LEACHATE,
GROUNDWATER, AND EFFLUENT.

; I. ERCS CONTINUE PLACEMENT/MAINTENANCE OF SILT
BARRIER FENCE.

III. FUTURE PLANS ,
A. ERCS TO COMPLETE T&D OF THE SLUDGES FROM THE

FORMER TANK ZZT31 AND COMPLETE DECON OF FRAC TANK
B. TAT AWAITS THE FINAL RESULTS OF OXIDATION POND /2

COMPOSITE SAMPLE FROM WESTON REAC FOR LANDFILL
. REQUIREMENTS AND RATIOS FOR POSSIBLE FUTURE
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STABILIZATION OF OXIDATION POND SLUDGES.
C. ERGS TO CONTINUE DUST CONTROL MEASURES AND

CONTINUE SITE GRADING OPERATIONS TO IMPROVE
STORMWATER DRAINAGE.

D. ERGS TO CONTINUE EROSION CONTROLS IN NORTH
LANDFILL AREA.

E. ERGS TO ARRANGE T&D OF SOLIDIFIED SLUDGES FROM OX
POND #1.

F. ERGS TO ARRANGE WASTEWATER SAMPLING & ANALYSIS OF
OX POND #2 FOR IN PREP FOR TREATMENT OF WATER AND

;' SLUDGES. .
G. ERGS TO CONDUCT SOLIDIFICATION OF OXIDATION POND

#1 SLUDGES. ' :- , •-,
H. TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED

BY ERGS/ TO INCLUDE VOLUMETRIC FLOW RATES FOR SITE
DRAINAGE AREAS. , >

EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, WV
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